
ID Task Name Duration Start Finish

1 PIF CEE Cernavoda 2 38 days Fri 07.10.11 Tue 29.11.11
2 Energizare statia 110kV Tortomanu 1 day Fri 07.10.11 Fri 07.10.11

3 Punere sub tensiune LES 110 kV Tortomanu-CEE Cernavoda2 2 days Mon 10.10.11 Tue 11.10.11

4 Energizare statie 110/33KV CEE Cernavoda 2 1 day Wed 12.10.11 Wed 12.10.11

5 Punere sub tensiune a Trafo 2 days Wed 12.10.11 Thu 13.10.11

6 Punere sunt tensiune cabluri 33 kV 3 days Fri 14.10.11 Tue 18.10.11

7 Energizare turbine 6 wks Wed 19.10.11 Tue 29.11.11
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